South Lake ES Addition -- No. 036508

Category MCPS Date Last Modified May 21, 2004
Agency Public Schools Previous PDF Page Number NONE
Planning Area Gaithersburg Required Adequate Public Facility NO
Relocation Impact  None
EXPENDITURE SCHEDULE ($000)
Thru Est. Total Beyond
Cost Element Total FYO03 FY04 6 Years FYO05 FY06 FYO07 FY08 FY09 FY10 6 Years
Planning, Design
and Supervision 606 0 355 251 182 69 0 0 0 0 0
Land
Site Improvements
and Utilities 375 0 0 375 375 0 0 0 0 0 0
Construction 5,521 0 0 5,521 423 3,219 1,879 0 0 0 0
Other 300 0 0 300 200 100 0 0 0 0 0
Total 6,802 0 355 6,447 1,180 3,388 1,879 0 0 0 0
FUNDING SCHEDULE ($000)

[G.O. Bonds I 6,802 | 0] 355 | 6,447 | 1,180 | 3,388 1,879 | 0] 0] 0] 0]
[State Aid ] 0] 0] 0 0] 0l 0 0] 0] 0] 0] 0]
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 192 0 0 48 48 48 48 0]
Energy 56 0 0 14 14 14 14 0
Net Impact 248 0 0 62 62 62 62 0

DESCRIPTION

Enrollment projections at South Lake Elementary School reflect a need for a six-classroom addition. An additional six-classrooms will be bid as an add alternate to
this project to accommodate the class-size reduction initiative. Currently, South Lake has a program capacity for 504 students. Enrollments are expected to reach

648 by September 2005. The addition will bring the school's capacity to 654.

Due to fiscal constraints, modernizations and individual school projects were delayedin FY 2003. An FY 2004 appropriation was approved for planning funds for this
addition. On December 9, 2003, the County Council approved a transfer of $125K in FY 2004 from the Clarksburg Area MS (Rocky Hill Replacement) project to this
addition project. The transferred funds will be used to continue planning this project. An FY 2005 appropriationwas approved for constructionfunds. This project is
scheduled to be completed in the 2005-2006 school year.

Capacity

Program Capacity After Addition: 654

Teaching Stations Added: 12

APPROPRIATION AND
EXPENDITURE DATA
Date First Appropriation FY03 ($000)
Initial Cost Estimate 0
First Cost Estimate
Current Scope FY00 0
Last FY's Cost Estimate 3,472
Present Cost Estimate 6,802
Appropriation Request FYO05 6,377
Appropriation Req. Est. FY06 0
Supplemental
Appropriation Request FY04 0
Transfer 0
Cumulative Appropriation 425
Expenditures/
Encumbrances 260
Unencumbered Balance 165
Partial Closeout Thru FY02 0
New Partial Closeout FYO03 Q
Total Partial Closeout 0|

COORDINATION
Mandatory Referral - M-NCPPC
Department of Environmental Protection
Building Permits:

Code Review

Fire Marshall
Department of Transportation
Inspections
Sediment Control
Stormwater Management
WSSC Permits
MCPS asserts that this project
conforms to the requirements of
relevant local plans, as required
by the Maryland Economic Growth,
Resource Protection and Planning Act.
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